

RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE AMENDMENT NO. 1 TO THE AGREEMENT FOR PROFESSIONAL SERVICES BETWEEN THE CITY OF BURLINGAME AND COASTLAND CIVIL ENGINEERING, LLP, TO INCREASE THE CONTRACT AMOUNT BY \$14,634, FOR A NEW TOTAL AMOUNT OF \$113,634, FOR CONSTRUCTION MANAGEMENT AND INSPECTION SERVICES FOR THE MILLS CANYON SLIDE REPAIR PROJECT, CITY PROJECT NO. 86780

WHEREAS, on May 9, 2024, the City of Burlingame and Coastland Civil Engineering, LLP, executed an agreement for construction management and inspection services (“Agreement”) for the Mills Canyon Landslide Repair Project, in the amount of \$99,000; and

WHEREAS, between August 1, 2024, and October 16, 2024, the City executed Contract Change Orders #1-4 for the Mills Canyon Landslide Repair Project, resulting in 29 added working days; and

WHEREAS, the City has determined the need to increase the contract amount an additional \$14,634 as provided in the Agreement to complete the project.

NOW, THEREFORE, BE IT RESOLVED AND ORDERED:

1. The City Manager is authorized and directed to enter into Amendment No. 1 to the Professional Services Agreement with Coastland Civil Engineering, LLP, in the form attached hereto, to provide construction management and inspection professional services, with a contract amount increased by \$14,634, for a new total amount of \$113,634.
2. Except as expressly amended in this Amendment No. 1, all other terms and conditions contained in the Agreement shall remain in full force and effect.
3. The City Clerk is directed to attest to the signature of the City Manager upon execution of the Amendment No. 1.

Mayor

I, Meaghan Hassel-Shearer, City Clerk of the City of Burlingame, certify that the foregoing resolution was introduced at a regular meeting of the City Council, held on the 18th day of November, 2024, and as adopted thereafter by the following vote:

AYES:	COUNCILMEMBERS:
NAYES:	COUNCILMEMBERS:
ABSENT:	COUNCILMEMBERS:

Meaghan Hassel-Shearer, City Clerk