

**AMENDMENT NO. 1**  
**AGREEMENT TO PROVIDE ANNUAL TRAFFIC SIGNAL MAINTENANCE SERVICES**  
**TO THE CITY OF BURLINGAME**

**THIS AMENDMENT NO. 1**, made and entered into this \_\_\_\_\_ day of \_\_\_\_\_ 2019, by and between the City of Burlingame, a municipal corporation [hereinafter "City"], and Bear Electrical Solutions [hereinafter "Contractor"], amends the Agreement between the parties dated August 8, 2017 [hereinafter "Agreement"].

**WHEREAS**, under the original Agreement the services of the Contractor were to be performed for a total price of \$250,054.00 upon the execution of the Agreement for a three (3) year period; and

**WHEREAS**, additional funding was approved in the FY 2019-20 Capital Improvement Program to fund the installation of pedestrian countdown indicators, camera detection upgrades at certain priority locations, and other signal related projects in an amount not to exceed \$200,000.00; and

**WHEREAS**, the City is in the final year of the traffic signal maintenance agreement and it is in the City's best interest to amend the total contract amount not to exceed \$450,054.00 in order for Bear Electrical Solutions to complete the FY 2019-20 traffic signal upgrades.

**NOW, THEREFORE, IT IS AGREED AS FOLLOWS:**

1. Section 7 of the original agreement is hereby amended from \$250,054.00 to an amount not to exceed a total of \$450,054.00.
2. Pricing for services is on a time and materials basis using the same rates that were previously negotiated in the existing agreement, with the attached Exhibit A to be added to the scope of work.
3. Except as expressly amended in Amendment No. 1 all other terms and conditions contained in the Agreement, as amended, shall remain in full force and effect.

City of Burlingame

Bear Electrical Solutions

\_\_\_\_\_  
Lisa K. Goldman  
City Manager

\_\_\_\_\_  
Print Name

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Title

Approved as to form:

Attest:

\_\_\_\_\_  
Kathleen Kane  
City Attorney

\_\_\_\_\_  
Meaghan Hassel-Shearer  
City Clerk

# Traffic Signal Upgrades

## Scope of Services

FY 2019-20 Capital Improvement Program

Project	Location	QTY	Material Cost	Labor Cost	Total
Camera Detection Upgrade 1	Trousdale and Magnolia	1	\$33,500	\$9,000	\$42,500
Camera Detection Upgrade 2	California and Bayswater	1	\$33,500	\$9,000	\$42,500
Camera Detection Upgrade 3	California and Burlingame	1	\$33,500	\$9,000	\$42,500
Loop Replacement	Burlingame Park and Howard	1	\$2,500	\$3,650	\$6,150
APS Push Button Upgrade 1	California and Carmelita	1	\$6,500	\$5,300	\$11,800
2070 Controller Replacement	Park and Howard	1	\$3,200	\$800	\$4,000
170E Controller Replacement	California and Morrell	1	\$5,000	\$800	\$5,800
Flashing Beacon Installation					
-Back to Back					
- Furnished by City					
- Assemble TAPCO system on new 2" telescpar poles					
- Each location has 2 poles					
		5	\$0	\$12,500	\$12,500
Ped Countdown Head upgrade 1	Magnolia and Trousdale	8	\$225	\$125	\$2,800
Ped Countdown Head upgrade 2	California and Morrell hawk	8	\$225	\$125	\$2,800
Ped Countdown Head upgrade 3	Bayshore and Stanton	8	\$225	\$125	\$2,800
Single Damaged Ped head replacement	Various	2	\$750	\$500	\$1,250
Additional Minor Signal upgrades	Various	n/a	\$15,000	\$7,600	\$22,600
Totals			\$134,125	\$58,525	\$200,000